' FORM DPW.CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF November 2013

Date: December 3, 2013

CONTRACTOR: Isemoto Contracting Co., Ltd

ADDRESS: 648-Piitani-Street- {0 Pox 449 ContractNo. 660/ L/
City, State ZIP: Hilo, Hawaii 96720 DAGS Job No. 61-10-0673
PROJECT TITLE: Hilo State Office Building Upgrade Elevator
CONTRACT FOR INSPECTION BRANCH USE

[ 1 SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 405,575.00 hnus MONTHLY: [ | PROJECT SCHEDULE

[ ] DALY REPORTS [ 1 PAYROLL AFFIDAVIT

IMONTHLY ESTIMATE CHECKLIST [ | CONTRACT NUMBER

[_] PROJECT NAME AND LOCATION [_] ALL SIGNATURES
CHANGE ORDERS SPECIALTY [ MISC: [ 1 PROJECT ACCEPTANCE
Total $ - iL[ ] AIR COND & PAINT ACCPT DONE
Adjusted Contract Amount $ 405,575.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 49.71% $ 201,604.00 0.00% $ - $ 201,604.00
Retained REDUCED|[ ] $ 14,929.00 $ - $ 14,929.00
Amount Subject to Payment $ 186,675.00 $ - $ 186,675.00
Payments to Date $ 122,317.85 $ - $ 122,317.85
Payments Now Due $ 64,357.15 $ - $ 64,357.15
PaymentNo. FINAL[ 1 3
Remarks:
13 Compited and Checked by, 2. | certify that the above bill is correct, just, that payment has not been received, and

all payroll affidavits have been submitted, are current, or proper deductive exclusions

/ have been made to this request; and least B0% of our workforce resides in Hawaii
Cecharot, 2e0Ec 2003

3 Recommended’ Project Inspector or Engineer Date
Isemoto Contracting Co., Ltd
///(’ Z, /—_ 2.y 9 Name of Contractor
4 Wd‘ d Area Engineer/Architect Date
@( {ijg o\/oz2/\A % -~ 12)1o/1=

; Branch Chief or District Engineer Date By signature / Title Dwayne Tatrala. Project Manager Date

Works Administraor certifies that change orders have been 1ssued and the work performed

//7)4‘/ JAN 06 2014

sx;( Public Works Administrator Date




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November 2013

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 0
PROJECT TITLE: Hilo State Office Building Upgrade Elevator DAGS Job No.: 61-10-0673
fa)
% CONTRACT,
e} LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT
6' PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEI% CMPL“ %I RETAINED,
Isemoto Contracting Co., Ltd |General Contractor ABC-1036 $178,125 $41,059| 23.05% 5% $2,052|A

SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE{% CMPL % RETAINED
Simmon's Steel Reinforcing Steel C-25707 $1,815 0.00% 10% $0
Mutual Welding Structural Steel ABC-440 $13,570 $13,570| 100.00% 10% $1,357
KONE, Inc. Elevators C-11336 $146,588 $87,953] 60.00% 10% $8,795
Tilecraft, Inc. Tile C-17712 $3,285 0.00% 10% $0
Unitek Insulation Abatement C-11851 $7,985 $7,985] 100.00% 10% $798
Big Island Air Condition Air Conditioning C-31753 $12,500 $12,500| 100.00% 10% $1,250
De Lima's Plumbing Plumbing C-13345 $4,462 0.00% 10% $0
Key Painting, Inc. Painting C-32994 $10,160 0.00% 10% $0
Hirayama Bros. Electric Electrical C-11620 $27,085 $6,771| 25.00% 10% $677
Total Retained from Subs $12,877|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $14,929]

| certify that the above retentions are correct for this request.

Checked/Verified by.

Name of Contractor ﬂ

Initial - Project Inspector or Engineer
1 ¢ ! w/l 3

By Signature patt |

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: November 2013

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 0

PROJECT TITLE: Hilo State Office Building Upgrade Elevator DAGS Job No.: 61-10-0673
a CHANGE
% ORDER
(e} LICENSE CHANGE ORDER| COMPL. RETN AMOUNT
6’ PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE|% CMPL % RETAINED

Isemoto Contracting Co., Lid |General Contractor ABC-1036 $0 $0| #Div/o! 5% $0|A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMPL, % RETAINED
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/Q! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/Q! 10% $0
#DIVIO! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIvio! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $0|B

l |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

(SEMMOTD Ccongrlz. cO- LTD .

Name of Contractor

( _— le/t‘s

By Signature l Date |

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Checked/Verified by:

V4

Initial - Project Inspector or Engineer



' STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: HILO STATE OFFICE BUILDING - UPGRADE ELEVATOR

BILLING MONTH: November-13 DAGS JOB NO.: 6 1-10-0673 CONTRACT NO.: 61601

CONTRACTOR: ISEMOTO CONTRACTING CO., LTD

VENDOR CODE: 7062800

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B11-427M $69,087.15 $4,730.00 $64,357.15
Totals: $69,087.15 $4,730.00 $64,357.15
Change Order Payment Suffix: 2
Suffix Fund Symbol moun rn Retainage Amount Due
02 B11-427M $0.00 $0.00 $0.00
Totals:
Grand Total: $69,087.15 $4,730.00 $64,357.15

DATE

‘Z/‘ X o ! /0[’ / 4
Verified By

(This Section for Administrative Services Office Use Only)

Vendor Code 7062800

Cost Code 3A1

1ol N ar
P JAN 10 2014

Voucher No.

Verified By



